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CCR No. 98-0462A Logged Date 5/1/98 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class II

Title (description) Updates to Features in the Game Plan

Documents Affected Source Nos or Tech Reference
Game Plan for the ECS Project- (212-WP-002-001) AC- 98-0100

RTM Change Start New Baseline

Problem

 - The baseline version of the White paper “Game Plan for the ECS Project” contains a list of  Features in Appendix B.

 -  The “ Verification Database” reflects the current information on  Features.

Proposed Solution
-   Update the Game Plan to reflect the current state of features
-  Remove Features table from Game Plan and baseline the features in MS Access Database

-  This CCR contains the current  information on Features

Note: There will be other CCRs that will reflect the current state of  Capabilities and the mappings between Features
and
          Capabilities.

.
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch. X

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Lensa Jalleta (signed)  Lensa Jalleta       5/1/98
Signature Date

Office SED Office Manager (signed)   Farzad Davarya    5/1/98
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek      5/1/98
Signature Date
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